* *Work of Constructing Overhead Tank in Chintamani*

419. SRI CHOWDA REDDY (Chintamani).—

Will the Minister for Law and Municipal Administration be pleased to state :—

(a) when the construction of R. C. C. overhead tank work was started in Chintamani under rural water supply scheme ;

(b) the quantity of cement, iron issued for the construction of this tank ;

(c) when it was issued;

(d) the agreement entered into between the Contractor regarding the construction of this tank ;

(e) whether the work is done according to the agreement and since when ;

(f) whether it has not come to the notice of the Government that the work is progressing slowly ;

(g) if so, what action has been taken against the concerned contractors ?

SRI D. K. NAIKAR (Minister for Law and Municipal Administration).—

(a) The constsuction work of R. C. C. overhead tank under Chintamani rural water supply scheme was started during the month of november, 1973.

(b) 255 cement bags and 5.939 metric tonnes of iron were issused for the construction of this tank.

(c) The date and the number of cement bags issued is follows—

on 5-2-1973	...	70 bags
on 7-1-1974	...	25 bags
on 1-2-1974	...	40 bags
on 3-2-1974	...	120 bags
	Total	255 bags

The date and the quantity of Iron issued is as follows.—

6-12-1973	...	1797-33	Kilogram
7-1-1974	...	540-00	,,
27-1-1974	...	68-00	,,
22-6-1974	...	624-00	,,
20-9-1974	...	2910-00	,,
Total	...	5939-33	

(d) An agreement to complete the works of this tank before end of March 1975 was entered into.

(e) Work has been done for 9 months excluding the rainy season of 3 months There is still 3 months period for completion of work.

(f) Notice has been issued to the concerned contractor to complete the work within the prescribed time limit, *viz.*, before the end of March 1975 though the progress of the work appears to be slow.

(g) The concerned contractor has been instructed to complete the work within the prescribed time limit by issuing notices from time to time. Now the work is in full swing. If the work is not completed before March 1975 action will be taken as per terms of agreement.

ಶ್ರೀ ಚೌಡರೆಡ್ಡಿ.— ಸ್ವಾಮಿ, ವಾಟರ್ ಟ್ಯಾಂಕ್ ೧೯೭೩ರ ನವೆಂಬರ್‌ನಲ್ಲಿ ಪ್ರಾರಂಭಿಸಲಾಯಿತು, ೧೯೭೫ರ ಮಾರ್ಚಿಯೊಳಗೆ ಮುಗಿಯಬೇಕು ಎಂದು ಹೇಳಿದ್ದೀರಿ, ಇದಕ್ಕೆ ಬೇಕಾದಂಥ ಸಿಮೆಂಟ್ ಮತ್ತು ಸ್ಟೀಲ್ ಕೊಟ್ಟು ಬಹಳ ದಿವಸ ಆಗಿದೆ. ಅಲ್ಲಿ ದುರುಪಯೋಗ ಆಗಿರುವುದು ಕಂಡುಬರುತ್ತದೆ, ಇದರ ಬಗ್ಗೆ ಏನು ಕ್ರಮ ತೆಗೆದುಕೊಳ್ಳುತ್ತೀರಾ ?

† ಶ್ರೀ ಡಿ. ಕೆ. ನಾಯ್ಕರ್.— ನಮ್ಮಲ್ಲಿ ಅಗ್ರಿಮೆಂಟ್ ಪ್ರಕಾರ ೧೯೭೫ರ ಮಾರ್ಚಿಯೊಳಗೆ ಮುಗಿಸಬೇಕು ಎಂದು ಇದೆ. ಅಷ್ಟರಲ್ಲಿ ಇದರ ಬಗ್ಗೆ ತಾವು ಪ್ರಶ್ನೆ ಕೇಳಿದ್ದೀರಿ. ಎಷ್ಟು ಸಿಮೆಂಟ್ ಎಷ್ಟು ಕಬ್ಬಿಣ ಕೊಟ್ಟಿದ್ದೇವೆ ಎಂದು ತಿಳಿಸಿದ್ದೇವೆ. ಒಂದುವೇಳೆ ಅವರು ಕರಾರು ಪ್ರಕಾರ ಮಾಡದೇ ಇದ್ದರೆ, ಕರಾರಿನಲ್ಲಿ ಇದ್ದಂತೆ ಅವರ ಮೇಲೆ ಯೋಗ್ಯ ಕ್ರಮ ತೆಗೆದುಕೊಳ್ಳುತ್ತೇವೆ.

ಶ್ರೀ ಚೌಡರೆಡ್ಡಿ.— ಸ್ವಾಮಿ, ಈಗಾಗಲೇ ಒಂದು ವರ್ಷ ನಾಲ್ಕು ತಿಂಗಳು ಆಗುತ್ತಾ ಬಂದಿದೆ, ಅಲ್ಲಿ ಕೆಲಸ ಇನ್ನು ಕಾಲು ಭಾಗ ನಡೆದಿಲ್ಲ, ಇವರಿಗೆ ತಾವು ನೋಟೀಸ್ ಕೋಟಿದ್ದೇವೆ ಎಂದು ಹೇಳಿದ್ದೀರಿ, ತಾವು ಯಾವಾಗ ನೋಟೀಸ್ ಕೊಟ್ಟಿದ್ದೀರಿ?

ಶ್ರೀ ಡಿ. ಕೆ. ನಾಯಂಕ್ಕರ್.— ಅವರಿಗೆ ಮಾರ್ಚಿ ತಿಂಗಳು ಅಖೈರು ಒಳಗಾಗಿ ಕೆಲಸ ಮುಗಿಸಬೇಕು ಎಂದು ಅವರಿಗೆ ತಿಳಿಸಿದ್ದೇವೆ. ಈಗ ಮಾರ್ಚಿ ತಿಂಗಳು ಅಖೈರು ಆಗುವವರೆಗೂ ಯಾವ ಕ್ರಮ ತೆಗೆದು ಕೊಳ್ಳುವುದಕ್ಕೆ ಬರುವುದಿಲ್ಲ.

ಶ್ರೀ ಚೌಡರೆಡ್ಡಿ.— ಸ್ವಾಮಿ, ಇವರಿಗೆ ಏಳು ಎಂಟು ಕೆಲಸಗಳಿದ್ದು ಯಾವುದೇ ಒಂದು ಕೆಲಸವನ್ನು ಪೂರ್ತಿ ಮಾಡಿಲ್ಲ, ಜೊತೆಗೆ ಈ ಕೆಲಸ ಕೊಟ್ಟು ಒಂದು ವರ್ಷ ನಾಲ್ಕು ತಿಂಗಳಾಗಿದೆ. ಮಾರ್ಚಿ ತಿಂಗಳಲ್ಲಿ ಮುಗಿಸದಿದ್ದರೆ ಏನು ಕ್ರಮ ತೆಗೆದುಕೊಳ್ಳುತ್ತೀರಾ?

ಶ್ರೀ ಡಿ. ಕೆ. ನಾಯ್ಕರ್.— ಯಾವರೀತಿ ಲುಕ್ಸಾನು ಆಗುತ್ತದೆ, ಅದನ್ನು ವಸೂಲಿ ಮಾಡುವುದಕ್ಕೆ ಅಗ್ರಿಮೆಂಟ್ ಪ್ರಕಾರ ಕ್ರಮತೆಗೆದುಕೊಳ್ಳಲಿಕ್ಕೆ ಬರುತ್ತದೆ.

**Declaring North Kanara District as Most Backward Area*

442. SMT. RADHA BHAT (Ankola).— Will the Chief Minister be pleased to state:—

(*a*) the areas in the State which are declared as most backward ;

(*b*) the criterial adopted for such declaration ;